COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/19/2007

ESTIMATE SUMMARY 12:39:05
CONTID: C15828 ESTIMATE NO: 0003 PROG SPEC YR:2005
PCN: 15828-BID COFRS REPORTING CATEGORY: 6 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 31.5 DAYS TIME ALLOW: 40 WORK DAYS
SIGNAL & VMS:SH 93 @ SH 72 PERCENT TIME:  78.75 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE 0931-027
SIGNAL & VMS:SH 93 @ SH 72
NAME OF ROAD: 093Aa
PROJECT COUNTIES: JEFFERSON, REGION 6
CONTRACTOR:
W.L. CONTRACTORS, INC. PAY PERIOD ENDING 07/19/2007 DATE TIME STARTED 03/05/2007
6435 W. 55TH AVENUE DATE LET 01/25/2007 DATE WORK BEGAN 03/05/2007
DATE AWARDED 01/29/2007 DATE TIME STOPPED
DATE CONTRACT EXECUTED 02/12/2007 DATE ACCEPTED
ARVADA CO 80002 303-422-7985 DATE NOTICE TO PROCEED 03/05/2007
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 579,522.00 PARTICIPATING $ 308,623.50 $ 233,190.00
AWARD PROJECT AMT:  § 466,133.00 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 53.25% TOTAL EARNINGS 308,623.50 233,190.00
FUNDS AVAILABLE: $ 270,898.50 STOCKPILED MATERIALS 0.00 ~76,608.00
GROSS EARNINGS 308,623.50 156,582.00
TOTAL CLAIMS: $ 0.00 RETAINAGE -6,992.00 -4,856.64
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 301,631.50 151,725.36
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 301,631.50 151,725.36
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 151,725.36

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15828-BID ESTIMATE RUN 07/19/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0003 12:39:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 202-00200 *REMOVAL OF SIDEWALK 10.000 0.000
SY 0.000 0.00
45.00000 0.000 0.00
0010 202-00203 *REMOVAL OF CURB AND GUTTER 10.000 0.000
LF 0.000 0.00
33.00000 0.000 0.00
0015 202-00250 *REMOVAL OF PAVEMENT MARKING 200.000 0.000
SF 0.000 0.00
6.00000 0.000 0.00
0020 202-00828 REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 0.000
LS 0.000 0.00
3,100.00000 0.000 0.00
0025 203-01597 *POTHOLING 10.000 8.000
HOUR 0.000 0.00
150.00000 8.000 1,200.00
0030 208-00011 EROSION BALES (WEED FREE) 5.000 5.000
EACH 0.000 0.00
48.00000 5.000 240.00
0035 208-00020 SILT FENCE 100.000 0.000
LF 0.000 0.00
4.15000 0.000 0.00
0040 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0045 208-00205 EROSION CONTROL SUPERVISOR 20.000 0.000
HOUR 0.000 0.00
75.00000 0.000 0.00
0050 210-00866 RESET FIRE PREEMPTION UNIT AND TIMER 2.000 0.000
EACH 0.000 0.00
340.00000 0.000 0.00
0055 210-00870 RESET COORDINATION UNIT 1.000 0.000
EACH 0.000 0.00

400.00000 0.000 0.00
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PCN: 15828-BID ESTIMATE RUN 07/19/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0003 12:39:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 503-00036 DRILLED CAISSON (36 INCH) 57.000 57.000
LF 0.000 0.00
190.00000 57.000 10,830.00
0065 503-00048 DRILLED CAISSON (48 INCH) 21.000 21.000
LF 0.000 0.00
265.00000 21.000 5,565.00
0070 607-11525 FENCE (PLASTIC) 100.000 0.000
LF 0.000 0.00
3.00000 0.000 0.00
0075 608-00000 *CONCRETE SIDEWALK 10.000 0.000
sY 0.000 0.00
85.00000 0.000 0.00
0080 608-00010 *CONCRETE CURB RAMP 5.000 0.000
sy 0.000 0.00
185.00000 0.000 0.00
0085 609-21010 *CURB AND GUTTER TYPE 2 (SECTION I-B) 10.000 0.000
LF 0.000 0.00
40.00000 0.000 0.00
0090 612-00001 DELINEATOR (TYPE I) 9.000 0.000
EACH 0.000 0.00
30.00000 0.000 0.00
0095 613-00206 *2 INCH ELECTRICAL CONDUIT (BORED) 360.000 358.000
LF 0.000 0.00
14.00000 358.000 5,012.00
0100 613-00306 *3 INCH ELECTRICAL CONDUIT (BORED) 720.000 716.000
LF 0.000 0.00
18.50000 716.000 13,246.00
0105 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 265.000 265.000
LF 0.000 0.00
7.00000 265.000 1,855.00
0110 613-01300 3 INCH ELECTRICAL CONDUIT (PLASTIC) 200.000 172.000
LF 0.000 0.00

10.00000 172.000 1,720.00



CONTID: C15828 COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 15828-BID ESTIMATE RUN 07/19/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0003 12:39:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 613-07040 PULL BOX (30"X48"x24") 1.000 0.000
EACH 0.000 0.00
1,040.00000 0.000 0.00
0120 613-70250 LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 4.000 0.000
EACH 4.000 2,000.00
500.00000 4.000 2,000.00
0125 614-00011 SIGN PANEL (CLASS 1I) 30.000 0.000
SF 0.000 0.00
26.00000 0.000 0.00
0130 614-70117 PEDESTRIAN SIGNAL FACE (16) 4.000 0.000
EACH 4.000 1,940.00
485.00000 4.000 1,940.00
0135 614-70336 TRAFFIC SIGNAL FACE (12-12-12) 38.000 0.000
EACH 38.000 26,600.00
700.00000 38.000 26,600.00
0140 614-72875 LOOP DETECTOR WIRE 2,160.000 0.000
LF 0.000 0.00
2.15000 0.000 0.00
0145 614-72882 TRAFFIC SIGNAL VEHICLE DETECTOR (MICRO TYPE) 6.000 0.000
EACH 0.000 0.00
350.00000 0.000 0.00
0150 614-80321 *BARRICADE (TYPE 3 M-A) 6.000 1.000
EACH 0.000 0.00
40.00000 1.000 40.00
0155 614-81150 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-50 FOOT MAST ARM) 2.000 0.000
EACH 2.000 45,220.00
22,610.00000 2.000 45,220.00
0155 MATERIAL ALLOWANCE T/S LIGHT POLE, 50' 1.000
EACH -1.000 -16,780.00
16,780.00000 0.000 0.00
0160 614-81155 TRAFFIC SIGNAL-LIGHT POLE STEEL (1-55 FOOT MAST ARM) 4.000 0.000
EACH 4.000 89,420.00

22,355.00000 4.000 89,420.00
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PCN: 15828-BID ESTIMATE RUN
PROJECT: SHE 0931-027 ESTIMATE NO: 0003
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0160 MATERIAL ALLOWANCE TS LIGHT POLE 55 2.000
EACH -2.000 -34,132.00
17,066.00000 0.000 0.00
0165 614-81165  TRAFFIC SIGNAL-LIGHT POLE STEEL (1-65 FOOT MAST ARM) 1.000 0.000
EACH 1.000 34,230.00
34,230.00000 1.000 34,230.00
0165 MATERIAL ALLOWANCE TS LIGHT POLE 65 1.000
EACH -1.000 -25,696.00
25,696.00000 0.000 0.00
0170 614-86246  CONTROLLER (TYPE 170E-HC11) 1.000 0.000
EACH 1.000 22,555.00
22,555.00000 1.000 22,555.00
0175 626-00000  *MOBILIZATION 1.000 0.500
Ls 0.500 4,255.00
8,510.00000 1.000 8,510.00
0180 627-00005  *EPOXY PAVEMENT MARKING 79.000 0.000
GAL 0.000 0.00
90.00000 0.000 0.00
0185 627-01001  *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) 17.000 0.000
SF 0.000 0.00
13.00000 0.000 0.00
0190 627-30327  *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 268.000 0.000
(TYPE III)
SF 0.000 0.00
20.00000 0.000 0.00
0195 627-30332  *PREFORMED PLASTIC PAVEMENT MARKING (XWALK-STOP LINE) 480.000 0.000
SF 0.000 0.00
14.50000 0.000 0.00
0200 630-00000  *FLAGGING 640.000 168.000
HOUR 0.000 0.00
26.00000 168.000 4,368.00
0205 630-00003  *UNIFORMED TRAFFIC CONTROL 50.000 0.000
HOUR 0.000 0.00

95.00000 0.000 0.00
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PCN: 15828-BID ESTIMATE RUN 07/19/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0003 12:39:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0210 630-00007 *TRAFFIC CONTROL INSPECTION 12.000 12.000
DAY 0.000 0.00
80.00000 12.000 960.00
0215 630-00012 *TRAFFIC CONTROL MANAGEMENT 40.000 21.000
DAY 0.000 0.00
776.00000 21.000 16,296.00
0220 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 36.000 3.000
EACH 0.000 0.00
14.00000 3.000 42.00
0225 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 60.000 13.000
EACH 0.000 0.00
14.00000 13.000 182.00
0230 630-80343 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 26.000 13.000
EACH 0.000 0.00
14.00000 13.000 182.00
0235 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 64.000 32.000
SF 0.000 0.00
14.00000 32.000 448.00
0240 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000
EACH 0.000 0.00
3,260.00000 1.000 3,260.00
0245 630-80358 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.500
TYPE)
EACH 0.000 0.00
525.00000 0.500 262.50
0250 630-80360 *DRUM CHANNELIZING DEVICE 59.000 29.500
EACH 0.000 0.00
14.00000 29.500 413.00
0255 630-80380 *TRAFFIC CONE 150.000 75.000
EACH 0.000 0.00
14.00000 75.000 1,050.00
0260 630-85040 *IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.500
(TEMPORARY)
EACH 0.000 0.00

6,520.00000 0.500 3,260.00
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PCN: 15828-BID ESTIMATE RUN 07/19/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0003 12:39:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0265 700-70010 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0270 700-70011 F/A PARTNERING 300.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0275 700-70016 F/A FUEL COST ADJUSTMENT 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0280 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0285 700-70380 F/A EROSION CONTROL 2,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT 410,715.00 $ 149,612.00% 300,906.50
CAT NO0201 VMS & GATE
0290 203-01597 *POTHOLING 10.000 0.000
HOUR 0.000 0.00
150.00000 0.000 0.00
0295 208-00020 SILT FENCE 180.000 180.000
LF 0.000 0.00
4.15000 180.000 747.00
0300 208-00045 CONCRETE WASHOUT STRUCTURE 1.000 0.000
EACH 0.000 0.00
105.00000 0.000 0.00
0305 210-00810 RESET GROUND SIGN 1.000 0.000
EACH 0.000 0.00
290.00000 0.000 0.00
0310 503-00042 DRILLED CAISSON (42 INCH) 17.000 0.000
LF 0.000 0.00
210.00000 0.000 0.00
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PCN: 15828-BID ESTIMATE RUN 07/19/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0003 12:39:05
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0201 VMS & GATE

0315 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 170.000 0.000
LF 170.000 4,250.00
25.00000 170.000 4,250.00
0320 606-01340 *END ANCHORAGE TYPE 3D 1.000 0.000
EACH 1.000 770.00
770.00000 1.000 770.00
0325 606-02005 *END ANCHORAGE (FLARED) 1.000 0.000
EACH 1.000 1,950.00
1,950.00000 1.000 1,950.00
0330 607-11580 FENCE (TEMPORARY) 200.000 0.000
LF 0.000 0.00
6.00000 0.000 0.00
0335 607-60620 ROAD CLOSURE GATE 1.000 0.000
EACH 0.000 0.00
10,060.00000 0.000 0.00
0340 613-01200 2 INCH ELECTRICAL CONDUIT (PLASTIC) 400.000 0.000
LF 0.000 0.00
7.00000 0.000 0.00
0345 613-07023 PULL BOX (24"X36"x24") 3.000 0.000
EACH 0.000 0.00
750.00000 0.000 0.00
0350 614-10125 VARIABLE MESSAGE SIGN (GROUND MOUNTED) 1.000 0.000
EACH 0.000 0.00
99,400.00000 0.000 0.00
0355 614-30205 VMS BUTTERFLY SUPPORT (ROADSIDE) 1.000 0.000
EACH 0.000 0.00
22,880.00000 0.000 0.00
0360 614-80001 FLASHING BEACON (SOLAR POWERED) 3.000 0.000
EACH 0.000 0.00

4,345.00000 0.000 0.00
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PCN: 15828-BID ESTIMATE RUN 07/19/2007
PROJECT: SHE 0931-027 ESTIMATE NO: 0003 12:39:05

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0201 VMS & GATE
0365 700-70074 F/A OBTAIN POWER FROM 4,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0201 CURRENT AMT $ 168,807.00 $ 6,970.00 s 7,717.00

PROJECT TOTAL CURRENT AMT §

579,522.00 $

156,582.00 $ 308,623.50



